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I. EXECUTIVE SUMMARY 
 
 
 

(i) Project Data 
This report presents the findings from the evaluation of the Constructing Citizenship in San 
Luis de Potosí Project (Construyendo Ciudadanía en San Luis de Potosi), implemented by 
Educación y Ciudadanía A.C.1 (Education and Citizenship) in collaboration with three partner 
organizations: the Congressional Committee on Human Rights and Gender Equity of the 
State of San Luis Potosí (Comisión de Derechos Humanos y Equidad de Género del 
Congreso del Estado de San Luis Potosí), the Potosí Youth Institute (Instituto Potosino de la 
Juventud), and Propuesta Cívica A.C (Civic Purpose), from November 1, 2010 to April 30, 
2013 with a 6-month no cost extension.2 UNDEF provided a grant of US$325,000, $25,000 of 
which was retained for monitoring and evaluation purposes.  
 
The aim of the Project was to empower civil society organizations (CSOs) to promote 
democracy in Mexico through real and effective civic engagement, the exercise of human 
rights, and support for political dialogue. The Project also sought to encourage the active 
participation of youth and women in local democracy- and citizenship-building activities to 
improve their ability to influence policy and impact local governance. The Project operated in 
the state of San Luis Potosí, and its target population was a group of CSOs, youth and 
women’s organizations, journalists, universities, members of political parties, and 
representatives of San Luis Potosí state and local authorities.  
 
Part of the post-project evaluations financed by the United Nations Democracy Fund 
(UNDEF), the purpose of evaluation missions is to undertake an in-depth analysis of 
UNDEF-funded projects to gain a better understanding of what constitutes a successful 
project, which will in turn help UNDEF devise future project strategies. Evaluations also help 
stakeholders determine whether projects have been implemented in accordance with the 
project document and whether anticipated project outputs have been achieved.  
 
 

(ii) Evaluation Findings 
The results of the Project demonstrate its relevance to the country’s political and democratic 
process and the needs and problems of youth, women, and CSOs, who are its priority 
beneficiaries. Consistent with its institutional vision, EDUCIAC focused its intervention 
strategy on citizenship capacity-building to promote greater civic engagement, improve 
democratic governance, and reduce the vulnerability of the population’s rights. Strengthening 
a legal framework with the rights approach (through the drafting and passage of the Youth 
Act, the introduction of the CSO bill, and the Analysis of the Plebiscite and Referendum Act) 
led to a substantial change for the better in citizen protection. At the same time, the creation 
of the CSO network has brought together and mobilized social stakeholders who are now 
more cognizant of their right to participate in policy initiatives that impact citizens. The 
equitable participation of men and women, adults and young people confirms the value of the 
effort to infuse the gender approach into a social context where equitable, nondiscriminatory 
relations need to be developed. The Project’s relevant communications strategy lent visibility 
to the civic engagement processes that it promoted, helping to put them on the public 
agenda.    
 
The Project was effective and able to offer a framework for improving the exercise of 
citizenship and mobilizing key civil society stakeholders, who realized the role they could play 

                                                           
1 EDUCIAC is the current acronym. 
2
 According to the Project Document (Contract signed on September 30, 2010), the initial project end date was October 31, 

2012, but the project was granted two extensions totaling six months.    
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in devising, implementing, monitoring, and evaluating public policies. The training and citizen 
networking initiatives to increase their participation and influence in the public square, the 
preparation of thematic agendas, and the drafting of legislative proposals were important 
models for democratic practices in a society characterized by marked civic passivity in the 
last 10 years. The project beneficiaries as a group are willing to get more directly involved in 
public affairs and have the tools and publications they need to do so. However, key 
components of the process need to be strengthened, especially to support the linkage and 
organizing of CSOs to improve their ability to act in the social and political sphere.  
 
EDUCIAC has contacts and agreements with a variety of funding sources (public and private, 
domestic and international), making it financially sound enough to continue supporting 
implementation of the processes launched. Furthermore, the Project has enhanced the 
institutional sustainability of this NGO, which has made strengthening civil society to 
influence public policy-making a strategic priority. The definitive inclusion of the Cero Trata 
(Zero Trafficking) and Ojo Ambulante (Roving Surveillance) watchdog groups will lend 
continuity to the civic oversight exercise begun within the framework of the Project. The CSO 
network that was created is a strategic forum for strengthening members, both individually 
and collectively, and protecting and lending visibility to the human rights of citizens from 
heretofore vulnerable sectors of the population. 
 
The Project’s efficiency level is highly satisfactory. The cost-benefit ratio of the activities and 
results is very good, as the Project has managed to train and mobilize a substantial and 
representative number of stakeholders in an array of civil society sectors. Collaboration 
among the four partner organizations and the efforts of the coordinating and monitoring 
teams made for effective management, providing the feedback needed to adjust planning to 
the demand and response capacity of the beneficiary groups. Hiring subject specialists in the 
fields of law, advocacy, social communication, and transparency yielded quality results. 
Processes and content have been systematized, and the Project’s publications and practical 
tools are regularly used by CSOs.   
 
The impact analysis reveals major achievements in the short and long term. While the 
degree of impact depends largely on the type and profile of the stakeholders, all of them 
acknowledge the Project’s contribution to creating social capital with the ability to put forward 
ideas and network and the desire to make a difference and bring about change. The most 
important change at the strategic level was perhaps the collective forging of a new 
perspective that acknowledged civil society’s role in democracy-building and the importance 
of increasing its legitimacy and representativeness. One significant short-term result was the 
Project’s strengthening of the legal framework with the addition of a human rights approach 
and the formation of the CSO network and groups on youth and sex trafficking. Significant 
medium- and long-term results are social stakeholders’ realization of the importance of civil 
engagement and the need to improve their ability to influence public affairs. The impact 
potential of mobilization process that was launched will depend on how the linkage of groups 
and organizations is organized and the creation of new mechanisms for negotiation and 
political dialogue.  
 
The backing of a United Nations program has opened a credible opportunity for action, 
moving stakeholders to get involved in organized initiatives for change and encouraging 
major civil society actors to embrace democratic practices. For the first time, EDUCIAC had 
two years of international funding. This UNDEF value added led to significant processes of 
change and the adoption of democratic practices by key civil society stakeholders. 
EDUCIAC, in turn, has been able to reformulate its mission and institutional strategy, 
strengthening its position as an important model for driving the processes of change 
generated in civil society.   
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 (iii) Conclusions 
The Project has laid the foundations for continuity of the dynamic launched and for 
capitalizing on the lessons learned in what in recent years has been a precarious social and 
political context. Consolidating and capitalizing on the process are pending challenges. In 
terms of results, the Project’s strengths were as follows: 
 

 It fostered understanding and recognition of civil society’s role in 
strengthening democracy and creating environments that encourage the exercise of civil 
rights. The initiatives carried out led to greater motivation, awareness, and mobilization of 
groups and CSOs, as well as their willingness to participate and influence public affairs.  

 
 It lent visibility to issues and vulnerable sectors of the population, who 

now feel that they are considered to have rights. 
 

 It strengthened and advanced the professionalization of CSOs, which 
have acquired useful skills and are recognized as legitimate social and political participants 
with their own identity and capacity to put forth ideas. The participatory drafting of the CSO 
act and the creation of the CSO network are considered very positive components of 
empowerment, despite awareness of the need to consolidate these processes.  
 

 It strengthened the legal framework with the passage and entry into force of 
the Youth Act. The model employed in the negotiations between civil society and legislators 
is both replicable and transferable. For effective enforcement of the law, it will be necessary 
to finish publicizing it among politicians and youth organizations. 
 
The Project was very ambitious. Several components essential for promoting qualitative 
changes must be strengthened and closely followed, namely: 
 

 In order to increase opportunities for dialogue between public authorities and 
youth, linked and organized collective mechanisms must be created that facilitate 
participation in lobbying initiatives and enable youth to have an impact. 

 
 The CSO network needs to identify and develop mechanisms for 

negotiating and dialoguing with government agencies and to move toward developing a 
relevant agenda and strategic plan.  

 
 It is important to improve interventions, support, and protection for women 

beneficiaries, who have little representation in civil society and are in highly vulnerable 
situations.  
 
 

 (iv)  Recommendations 
To sustainable increase the impact of the Project, the mission recommends: 

 

 Improving mechanisms for groups to network as participants in political 
dialogue. Strengthen the identity of CSOs and other groups and their capacity for social and 
political participation, reorienting the strategy toward critical thinking. To accomplish this, a 
plan of action, roadmap, and intervention protocols should be adopted that reinforce the 
operative level. (See Conclusions iii and v) 
 

 Designing a diversified training strategy for CSOs in order to guarantee the 
creation and transfer of knowledge and skills for civic participation, decision-making, and 
political organizing and negotiation. 
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 Programming stable mechanisms and channels for negotiation and 
dialogue with government authorities, identifying the key strategic allies among state 
officials and government agencies and planning mechanisms for continuous networking that 
offer opportunities to influence policy. (See Conclusion vi). 
 

 Improving the representativeness of women’s groups and organizations, 
conducting detailed diagnostic reviews of women’s organizations in San Luis Potosí and 
improving their representativeness and capacity to engage in political dialogue (See 
Conclusion vii). 
 

 Arranging for publicity about the Youth Act, targeting the officials 
responsible for its enforcement, as well as young people and youth organizations, to 
guarantee that the legislation is enforced at the state and local level (See Conclusion iv). 
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II. INTRODUCTION AND DEVELOPMENT CONTEXT 
 
 
 

(i) The project and evaluation objectives  
This report presents the findings of the evaluation of the Constructing Citizenship in San Luis 
de Potosi Project (Construyendo Ciudadania en San Luis Potosi), implemented by 
Educación y Ciudadanía A.C. (Education and Citizenship) in collaboration with three partner 
organizations: the Congressional Committee on Human Rights and Gender Equity of the 
State of San Luis Potosí, the Instituto Potosino de Juventud (Potosí Youth Institute) and 
Propuesta Cívica A.C. (Civic Purpose) from November 1, 2010 to April 30 2013.3 UNDEF 
provided a grant of US$325,000, $25,000 of which was retained for monitoring and 
evaluation purposes. Other donors provided cofinancing of $16,150 (AXTEL) and $12,950 
(UNFPA), bringing the total budget to $354,100.   
 

 
Map of San Luis Potosi 

The aim of the Project was to empower civil society organizations (CSOs) and improve their 
ability to influence policy and have an impact on local government affairs. Youth 
organizations and women’s associations were initially the two beneficiary groups, though in  
fact, the Project elicited greater engagement from youth than women. Project activities 
revolved around five components: (a) strengthening local CSOs through initiatives that 
encourage public consultation and civic engagement to identify needs and problems that 
merit a place on the agenda and should be addressed in public policy—initiatives that include 
political mobilization and negotiation for drafting and passing a local law recognizing the 
rights of youth; (b) creating a CSO network to improve networking and heighten synergies; 
(c) organizing initiatives and mechanisms for interaction, dialogue, and in-depth discussions 
between public officials and social stakeholders about putting CSO on the public agenda; 
(d) raising awareness among decision makers and furnishing information to enable them to 
influence public policy; (e) redesigning the mechanisms for political representation and civic 
participation, including plebiscites, referendums, and recall elections.  
 
Part of the post-project evaluations financed by the United Nations Democracy Fund 
(UNDEF), the purpose of the evaluation mission is to undertake an in-depth analysis of 

                                                           
3
 Idem.    
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UNDEF-funded projects to gain a better understanding of what constitutes a successful 
project, which will in turn help UNDEF devise future project strategies. Evaluations also 
assist stakeholders in determining whether projects have been implemented in accordance 
with the project document and whether anticipated project outputs have been achieved. 
  
 

(ii) Evaluation methodology 
 
The evaluation was conducted by an international expert and a local expert hired under the 
Transtec contract with UNDEF. The evaluation methodology is spelled out in the contract’s 
Operational Manual and is further detailed in the Launch Note. Pursuant to the terms of the 
contract, the project documents were sent to the evaluators in March 2013 (see Annex 2). 
After reading and analyzing them, the evaluation team prepared the Launch Note 
(UDF-MEX-09-343), describing the analysis methodology and instruments used during the 
evaluation mission.  
 
The mission was carried out in the city of San Luis Potosí from April 8 to 12, 2013. The 
evaluators interviewed project staff and members of the EDUCIAC team responsible for 
coordinating the Project. They also met with youth groups, beneficiary organizations, and 
other stakeholders directly and indirectly involved in the execution of the Project. In locations 
that could not be visited owing to security concerns, beneficiary organizations were 
interviewed via Skype. The parties interviewed were:  

- Project staff (coordinator, assistant, manager; and lobbying, research, and legal 
advisers); Officials from the Ojo Ambulante (Roving Surveillance) and the Cero Trata 
(Zero Trafficking) watchdog groups;  

- Partner organizations (except the Potosí Youth Institute, which was unable to be 
present for the interview); 

- A representative number of youth organizations and CSOs working on human rights, 
women’s issues, youth, and democracy-building; 

- Government officials; 
 
For the complete list of persons interviewed, see Annex 3.  

 
 

(iii) Development context  
Even though successive federal governments have worked since the year 2000 to build 
Mexico’s image as a country that has left its baggage behind in terms of human rights, 
democracy, and development, the reality is very different.  
 
Mexico’s present-day situation has been described by many domestic and international 
CSOs as a national emergency, due to at least four factors: (1) the growing violence 
associated with organized crime (narcotrafficking, arms trafficking, human trafficking, 
kidnapping), the public security crisis and rise in serious human rights violations (assaults 
against human rights defenders and journalists); (2) the impact of this situation in terms of 
deaths, disappearances, displaced populations, the breakdown of society, lost jobs, and 
domestic economic losses; (3) government weakness and inability to institutionally manage 
conflict and maintain democratic governance, and (4) deepening poverty,4 deterioration in the 
quality of life, job insecurity, and natural disasters, (primarily, the years-long drought in 
regions such as San Luis Potosí). 
 

                                                           
4
 In its 2012 report on poverty and evaluation in the state of San Luis Potosí state (Informe de pobreza y evaluación en el 

Estado de San Luis Potosí 2012), the National Council for the Evaluation of Social Development Policy (CONEVAL) indicates 
that in Mexico 52.1 million people living in poverty, and 12.8 million in extreme poverty, or 46.3 and 11.4% of the total 

population, respectively. For more information, visit  

http://www.coneval.gob.mx/coordinacion/entidades/Documents/San_Luis_Potosi/principal/24informe2012.pdf   

http://www.coneval.gob.mx/coordinacion/entidades/Documents/San_Luis_Potosi/principal/24informe2012.pdf
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Concerning the exercise of human rights, Executive Secretary Emilio Álvarez Icaza of the 
Inter-American Commission on Human Rights (IACHR), the regional body for the protection 
and defense of human rights, has stated that Mexico was the country with the most 
complaints lodged against it in 2012 (1,800); and, in addition, that five times since 2009, the 
Inter-American Court of Human Rights has sanctioned the Mexican State for violations of 
rights protected under the American Convention on Human Rights.5 
 
In this context, the local scenarios in which people go about their daily life are complex. This 
is true of San Luis Potosí, which is located in a region known for its extreme conservatism 
and whose population is little inclined to social mobilization and political organizing. Added to 
this is the precarious social, economic, and security situation that largely keep the 
population, especially vulnerable social groups, from the free, deliberate, and informed 
exercise of their right to make decisions, participate, demand accountability, and obtain 
justice.6 
 
Moreover, San Luis Potosí is still has a long way to go in terms of its democratic life, which is 
marked by: a) an institutional dynamic co-opted by the agendas and interests of a few 
economically powerful people; b) lack of credibility, waste, lies, inefficiency, and 
ineffectiveness; c) a gulf between government and the population and its needs; d) lack of 
transparency due to the co-opting of judicial and legislative authority by the executive branch; 
e) inability to manage the conflicts, demands, and needs of the population; f) government 
action only during the election season to capture citizens’ votes in the least democratic, 
legitimate, and legal means possible. 
 
In this context, women and youth are among of the most affected populations. In addition to 
the poverty and the social and economic vulnerability experienced by women as a result of 
their gender, Mexican women are repeated targets of many forms of violence, both public 
and domestic. One of these is sex trafficking. According to some of the civil society 
organizations interviewed, this problem is denied or minimized in San Luis Potosí because of 
the conservatism of the population. Institutionally, while San Luis Potosí has a law against 
human trafficking, it has no regulations to make it operative.7 Furthermore, in the experience 
of some of the social organizations interviewed, criminal investigations involving human 
trafficking, especially sex trafficking, are generally part of larger investigations of other 
crimes, a practice that masks the real problem and its dimensions. 
 
With regard to youth, according to national statistics, one-quarter of Mexico’s current 
population of 25 million is between the ages of 12 and 24. Data from the National Statistics 
and Geography Institute (INEGI) (updated to 2009), show that slightly less than one-quarter 
of the population of the state of San Luis Potosí (24.9 %) is young (aged 15–29). The limited 
data available indicate that a substantial portion of Potosí youth lack the material and social 
resources to achieve security now and become more independent and develop a life plan 
that is sustainable in the future (a high percentage of young people come from homes with 
fewer economic and social opportunities and have educational limitations that will likely bar 
them from obtaining good stable employment, since the potential jobs for this sector of the 

                                                           
5
 For more information on the human rights situation in Mexico, see the report of the Red de Organismos Civiles de Derechos 

Humanos “Todos los derechos para todos y todas” network of civil society human rights organizations, submitted to the 147th 

Regular Period of Sessions of the Inter-American Commission on Human Rights (IACHR) in March 2013, 
http://www.redtdt.org.mx/media/descargables/147%20InformeFinalCIDHMexico2013.pdf  
6
 According the CONEVAL report on poverty and evaluation in the state of San Luis Potosí (Informe de pobreza y evaluación en 

el Estado de San Luis Potosí 2012), in a comparison of Mexico’s 32 federative entities, San Luis Potosí ranked 11th in terms of 

the percentage of population living in extreme poverty, putting it among the 10 federative entities with the highest poverty in the 
country. This implies, inter alia, educational deficits and lack of access to health services, social security, decent housing and 

basic household services, and food. All this makes San Luis Potosí one of Mexico’s federative entities with a high degree of 

social deficits, ranking it eighth nationally. 
http://www.coneval.gob.mx/coordinacion/entidades/Documents/San_Luis_Potosi/principal/24informe2012.pdf   
7
 Visit http://www.eluniversal.com.mx/notas/918423.html  

http://www.redtdt.org.mx/media/descargables/147%20InformeFinalCIDHMexico2013.pdf
http://www.coneval.gob.mx/coordinacion/entidades/Documents/San_Luis_Potosi/principal/24informe2012.pdf
http://www.eluniversal.com.mx/notas/918423.html
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population do not even minimally approach the basic standards of what the International 
Labour Organization calls “decent work.” As for civic engagement on the part of young 
women and men, the climate for many of the ways they come together and organize is 
hostile and stigmatizing, discouraging participation in groups and reducing young people’s 
possibilities of working to promote their interests and exercise their rights. This is 
compounded by stigmatization, discrimination, and criminalization in contexts where greater 
exclusion and insecurity prevail. Despite the recent passage, on 6 September 2012 of the 
Youth Act, which recognizes that young people have rights, public activities geared to youth 
are still characterized by a controlling, adult-centered welfare-oriented approach. 
 
Out of three bills (Youth Act, law to promote CSO activities and the Plebiscite and 
Referendum Act), the Youth Act was the only one to be approved. It has to be recalled that 
the project objective was not to obtain approval on the three Acts but to contribute to the 
debate, set a frame for citizens’ dialogue, enforce their political capacity and incidence by 
going deeper in the analysis and producing technical and accurate propositions.  
 
 
 
 

III. PROJECT STRATEGY 
 
 
 

(i) Approach and project strategy 
Empowering CSOs as key actors in promoting democracy and civic engagement was the 
Project’s main objective. Adopting an explicit rights approach, the intervention strategy was 
structured around five components addressed in a complementary manner. Many of the 
activities (roundtables, workshops, forums, and training seminars) were designed to create 
opportunities for participation, whose aim was to identify and analyze citizen problems and 
needs that should become part of the public agenda, and to amplify CSOs’ influence on 
public policies. The methodological approach adopted was designed to offer criteria and 
instruments that would improve CSOs’ ability to analyze the current situation, strengths, and 
intervention scenarios. At the same time, the Project worked to improve social 
communication techniques and upgrade skills and competencies for influencing public policy, 
particularly those related to monitoring and social oversight.  
 

While the beneficiaries’ participatory component was 
clearly visible in most of the Project’s stages and 
activities (consultations, diagnostic review and agenda 
preparation, workshops, seminars, etc.), these 
approaches should have been prioritized and bolstered 
in decision-making, management, and political 
negotiation (in lobbying for legislation, drafting budgets, 
and public action). Another strategic component of the 
Project was the development of the CSO network, 

which brings together organizations operating in 
different areas: youth issues, equity and gender, health, 

informal education, communication. This network is an important mechanism for dialogue 
and information exchange between public officials and social stakeholders and should help 
to put the needs of local CSOs on the public agenda. Nevertheless, although the network 
has been created, its operative role as a privileged advocate with state entities and decision-
makers still needs strengthening. The strategy implemented has yielded significant results in 
terms of civil society capacity-building, displayed in greater awareness of citizens’ needs and 
the proposal of a regulatory framework to support democratic processes (Youth Act, law to 
promote CSO activities, analysis of the Plebiscite and Referendum Act). However, the 

 EDUCIAC team 
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strategy designed by the Project did not fully describe the implementation phase and lacked 
well-defined goals and plans of action, mechanisms for dialogue and interaction between civil 
society and state authorities, and real capacity to influence local public policy. Thus, for 
example, individual youth groups that are highly motivated to engage in civic participation 
have been unable to gain recognition as important social actors. For example they were not 
able to participate in high level meetings with members of States congress. The same holds 
true for women’s organizations, which, despite the many problems that affect women, have 
very little organizational presence in the state of San Luis Potosí. These stages must be 
strengthened as part of the civic engagement process launched. The Project has mobilized a 
substantial number of stakeholders with varied complementary profiles and major potential 
for increasing representativeness, given the issues and sectors that they address. In fact, the 
Project achieved extensive geographic coverage.8 The results of the training activities and 
meetings held have been recorded and published in high-quality materials. These materials 
are being used as references and input for the issues addressed and the associated 
activities, having been widely distributed to the stakeholders that participated in the Project 
and other areas indirectly involved.  
 
 

(ii) Logical Framework 
The table below summarizes the Project’s intervention logic, expressed in five results. It also 
illustrates the activities carried out and their contribution to achieving the results and 
objectives pursued.  
 

- Holding of roundtables, 

workshops, seminars for training 
and civic engagement. 

- Publication of instructional 

materials (Manual on Citizenship-
building, pamphlets to inform the 

public about young people’s rights, 
civic skills, direct democracy 

mechanisms). 
- Dialogue and lobbying with public 

officials (mayoral candidates, 
legislators). 

- Elaboration of Youth Agenda 

 Systematization of the Social 
Dialogue among Youth 
process. 

 Initiation into process for 
collaborative drafting of 

agendas (on youth, national 
and local civic engagement, 

and women). 

 Growing interest among 
CSO members, youth, and 
women in getting involved 

in public affairs as they 
begin to realize their civic 

capabilities and potential to 
influence public policy. 

 

 Heavy participation of 
project beneficiaries in the 
July 2012 electoral 

process 

 

 
Visibility of youth, women, 

and civil society issues on 
the public agenda and in 

the media. 
 

- Roundtables, forums, seminars, 

and workshops on planned topics. 
- Organization of training on 

operational mechanisms. 

- Presentation of the CSO agenda 
to candidates for senior municipal 

posts. 

 Creation of a CSO network 
with progress in addressing 

the issues of democracy: 

human rights, environmental 
protection, sustainable 

development, transparency 
and accountability, and 

fighting poverty. 

 First stage in organizing 
groups with an advocacy 

agenda. 

 Municipal tackling of the five 

programmed issues. 

 A functioning CSO network 
that operates as a 

mechanism for citizen 
interaction and civic 

engagement, with the 

potential to influence public 
policy.  

- Forums, workshops, seminars, 

roundtables. 

- Creation of youth and women’s 
rights watchdog groups. 

- Dialogue, lobbying, and 
presentation of agendas to public 

 Preparation and publication 

of a diagnostic review on 
youth in the state of San Luis 

Potosí. 

 Functioning watchdog groups 
on youth and sex trafficking 

 Mechanisms in place for 
citizen oversight. 
 

                                                           
8
 The project worked directly in the cities of: San Luis Potosí (Zona Central), Rioverde (Zona Media), Ciudad Valles (Zona 

Huasteca), and the community of Vicente Guerrero (near Charcas) in the altiplano region. It also encouraged the participation of 

people from the municipalities of Mexquitic de Carmona, Soledad de Graciano Sánchez, Ciudad Fernández, Tancanhuitz de 
Santos, Xilitla, Tamazunchale, Huehuetlán Vicente Guerrero, and Matehuala.  

Activities and 

outputs 

Medium-term 
Impacts 

 

Overal objective  Development objectives 
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officials.  of women. 

 

 
Training and creation of advocacy 

mechanisms: CSOs and legislators 
for drafting and passage of the 

Youth Act. 

 

 Drafting and passage of a 
Youth Act. 

 Drafting (not been passed) 
and lobbying for a law to 
promote CSO activities in 

San Luis Potosí though 
consultative processes. 

 Boosting of stakeholder 
capacity to lobby and 
participate in the drafting of 

proposed legislation. 

  Visibility of youth, women, 
and civil society issues on 
the public agenda 

- Forums and roundtables to 
analyze direct democracy 

mechanisms. 

 Draft amendment on reforms 

and additions to the 
Plebiscite and Referendum 

Act for the state of San Luis 
Potosí to include recall 

mechanisms (this bill has not 
been passed yet). 

 Analysis of the Plebiscite and 
Referendum Act. 

 Stakeholders trained in the 
use of mechanisms of 
direct democracy, 

plebiscite, referendums, 
and recall of public 

officials.  
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“Being young and venturing into the 
adult world is complicated, because 
sometimes they undermine your 
confidence that you can do things 
right, especially if you’re a girl.” 
Olga P. former youth deputy who 
participated in the congressional 

drafting of the Youth Act  

 

IV. EVALUATION FINDINGS 
 
 
 

i. Relevance 
The impressions and testimonies gathered during the mission confirmed the relevance of the 
intervention, given the limitations of the country’s political situation and democracy 

(specifically, in the state of San Luis Potosí) and the needs and 
problems of the Project’s three beneficiary groups: youth, 
women, and CSOs. In a context marked by thoroughly 
debilitated democratic governance, youth and women are 
vulnerable groups whose rights are very much in jeopardy. 
Therefore, the beneficiaries, men and women alike, had a very 
positive opinion of the training opportunities provided by the 
Project and the civic practices it enabled them to develop. With 
the passage of the Youth Act on 6 September 2013 , young 
people feel that they have been recognized as having rights, 
substantially altering their status as citizens. At the same time, 
CSOs say that their individual and collective skills for 
integrating the rights approach and civic engagement initiatives 
into their institutional strategies have improved. Stakeholder 
capacity-building is an approach consistent with EDUCIAC’s 
strategic options—one that has been used from the outset to 
promote democratic processes rooted in three basic elements: 
(a) promoting a non welfare-oriented approach; (b) fostering 
horizontal relations between adults and young people, moving 
beyond the adult-centered approach; and (c) improving 
citizens’ ability to influence policy. 

 
This priority methodological approach centered on capacity-building as essential to 
promoting different forms of civic engagement is clearly relevant to the profile of the 
beneficiary groups. The Project’s activities have brought together and mobilized CSOs, 
women, youth organizations, academics, community groups, organizations that aid children 
and women that are victims of violence, and advocacy groups working to guarantee the right 
to food, information and transparency, environmental protection, gender equality, and the 
treatment of hearing impairment in the intervention areas and cities. These initiatives have 
encouraged the adoption of the rights approach, providing citizens with opportunities to 
increase their democratic participation and informing them of their right to participate in 
forums where they can make a difference and influence decision-making.  
 
In addition, the gender approach has been 
relevantly integrated, promoting the equitable 
participation of men and women, adults and 
young people. The Project’s roster of participants 
shows a total of 1,095 beneficiaries, 625 women 
and 471 men. However, participants repeatedly 
mentioned the problems that still arise when 
attempting to establish equitable, 
nondiscriminatory gender relations in different 
sectors of society.  
 

Invitation to the roll-out of the 

Youth Act 
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“Before, we would go to public 
agencies hat in hand, saying, “Please, 
we need money!” Now we know we 
have a right to those funds, because 
they’re public. We learned the word 
“advocacy” and know how to say what 
we want.” 
Comments of a participant in the 

training sessions on public policy.  

EDUCIAC’s decision to implement the Project jointly with other partners, including two 
government agencies,9 was important to this strategic approach, as it led to the creation of 
certain consultative and lobbying mechanisms during the  drafting of the legal framework with 
government officials.   
 
Finally, the Project had an excellent communication strategy that lent visibility to the civic 
engagement processes it promoted and put them on the public agenda.    
 
 

ii. Effectiveness 
The Project was highly effective in planning and executing the activities, providing useful 
material for raising citizen awareness and mobilizing civic groups and civil society 
organizations. These results are an important first step toward increasing civil society’s 
influence on the definition, implementation, monitoring, and/or evaluation of public policy in 
the medium and long term. Establishing a baseline at the start of the Project made it possible 
to gauge the progress that had been made and identify the components still in need of 
strengthening.  

 

The Project’s greatest achievements without a 
doubt were the training and consultative 
exercises for drafting the thematic agendas 
and developing the contents of the 
programmed legislative proposals (Youth Act, 
law to promote CSO activities, and the 
amendment to the Plebiscite and Referendum 
Act for the state of San Luis Potosí). These 
outcomes prove that  really substantive, 
honest, high-quality consultation and 
participation exercises can be programmed 
and executed to promote authentic democratic 

and strategic processes and foster civic 
empowerment and networking for 
participation in public affairs.  

 

Another relevant aspect of the Project was the 
creation of the CSO network, which, as all the 
interviewees indicated, has turned into an important 
forum for interaction and solidarity, as well as a 
vehicle for its member organizations to share 
knowledge, information, services, and tools. This is 
especially relevant if we consider the 10-year dry 
spell in civic action that many interviewees 
mentioned as characteristic of political life in the 
state of San Luis Potosí. Likewise, the results of the 

Project show that social mobilization is still necessary. 
However, it requires citizens to acquire knowledge, skills, and social and political resources if 
they are to move toward participation in the different stages of public action. Without it, for 
example, the Youth Act could not have been passed.  

 

The exercises in systematizing the process leading up to the passage of the Youth Act, as 
well as the printed materials produced (e.g., the Manual on Citizenship-building) are important 

                                                           
9
Congressional Committee on Human Rights and Gender Equity of the State of San Luis Potosí, Potosí Youth Institute 

All Youth without Rights Forum 
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tools that assemble and publicize the lessons learned in the interaction with beneficiary 
populations to raise their civic awareness and increase their options for participating in public 
affairs. 

However, the evaluation mission 
believes that the Project was very 
ambitious. While the process has raised 
awareness about the exercise of civil 
rights and awakened people’s desire to 
get more directly involved in public affairs 
in terms of enabling civil society to 
effectively influence public policy in San 
Luis Potosí, some aspects must be 
further developed and reinforced. There 
is a need: (1) to contribute to the 
development of a group identity, a 
specific agenda, and social and political 
involvement in the newly created forums 
(CSO network, youth groups that pushed 
for the passage of the Youth Act, 

organizations that address some aspect of women’s rights); (2) to reorient the strategy so that 
not all activities are mass activities but include initiatives that promote critical thinking; (3) to 
guarantee the development and/or transfer of knowledge, skills, and social and political 
resources for participation, decision-making, and political organizing and negotiation; (4) to 
improve mechanisms and methodologies for building the capacities necessary to achieve the 
aforementioned goals; (5) to establish a monitoring mechanism that not only looks at 
efficiency and operational aspects of the Project, but sustainably consolidates its strategic 
orientations. 
 
 

iii. Efficiency 
 
The efficiency factors were found to be highly satisfactory. Coordination among the partner 
organizations was based on the profile and specific intervention area of each. Propuesta 
Cívica A.C, which has closely collaborated with EDUCIAC for some years, was the NGO 
partner involved most directly in technical and strategic management. The other partners10 
geared their support more to consultative activities for drafting legislation (on youth and 
CSOs). A team made up of a coordinator and a coordination assistant took efficient charge of 
the Project’s technical management and administration. A number of EDUCIAC’s permanent 
staff also assisted with the implementation of certain activities. A two-person team was 
created to monitor the activities, in which volunteers, the majority of them students, also 
participated. This team developed an analysis matrix that enabled it to compile and compare 
information on two processes: the results priority target groups (youth, women, and CSOs). 
Teams formed to examine different aspects of Project management (event logistics, content 
design, monitoring and evaluation of activities) held coordinating meetings to adjust planning 
to observations from the monitoring mechanisms. In some cases, programmed events or 
roundtables were replaced by in-depth workshops. This was the case with the Transparency 
Workshop, since it was observed that the organizations needed more information about this 
issue. The Project also hired subject specialists, who advised participants on legal matters, 
lobbying, social communication, and transparency. At the time of the evaluation, the 
EDUCIAC team was processing the results of the activity evaluations, as well as the overall 
final evaluation.  
 

                                                           
10

 Congressional Committee on Human Rights and Gender Equity of the State of San Luis Potosí and the Potosí Youth Institute  

 

Meeting with the Board of Directors of the CSO 

Network 
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“Six years ago when first got involved, I tried 
to see how youth groups could make 
themselves more visible. Now there’s a 
mechanism that has resources and goals 
and attracts people. To a certain extent, the 
Youth Act was a pretext to make the voices 
of young people heard.” 
Mariana, member of a youth organization. 

“We’re still a minority among organized youth in 
the city and state of San Luis Potosí. Many 
young people feel that they are 
unacknowledged. We need to have a place in 
policy negotiation forums”  
Member of a youth organization that 
participated in the Focus Group. 

Finally, another component of efficiency is the quality of the records of the meetings and 
training activities and the systematization of the results. EDUCIAC painstakingly documents 
implementation of the activities and summarizes the content of the discussions and training 
sessions. Its publication Diálogo social por la Juventud (Social Dialogue among Youth) 
describes how the process was systematized and the mechanisms developed during the 
drafting, lobbying effort, and roll-out of the Youth Act.  
 
In terms of time frames, no major changes 
were observed that altered planned results. 
Due to the electoral and legislative agenda, 
some activities had to be reprogrammed, 
obliging EDUCIAC to request Project 
extensions totaling six months, making its 
end date April 30, 2013 instead of October 
31, 2012. Insecurity in the Matehuala area 
led to the cancellation of a workshop on 
citizenship-building skills.  
 
The activity implementation level and results obtained have a very good cost-benefit ratio, 
since the Project has trained and mobilized a substantial and representative number of 
stakeholders in various sectors of civil society and tackled an array of issues in connection 
with citizenship-building.  
 
 

iv. Impact 
The impact analysis shows varying levels of impact, depending on the type of stakeholder 
and specific intervention context. All stakeholders interviewed said that the civic engagement 
process implemented in San Luis Potosí had been unprecedented and had contributed to the 
creation of social capital capable of putting forth and articulating ideas and with the desire to 
make a difference and create change.  
 
The opinions garnered through field 
interviews underscore the Project’s efforts 
to make civil society organizations visible 
and expand their role. This capacity-
building effort led to a change in 
perspective, since it revealed the need to 
endow civil society with greater legitimacy 
and representation. Many stakeholders 
said that the Project was “a before and after” point. Before, CSOs worked in isolation. Now, 
they have realized what can be accomplished if they work together—specifically, taking 
advantage of the opportunity offered by the CSO network. Several of the CSOs interviewed 
considered the mere fact of getting to know one other and learning “who does what” a very 
positive development. This has fostered solidarity among them, creating connections and 
enabling them to learn about each other and share services and skills.  
 
They also acknowledged the different degrees to which CSOs had embraced the network. 
Some of them had integrated and made better use of the group perspective, feeling that they 
were part of the CSO network and were willing to create forums for group participation in 
order to influence public affairs. Other organizations still operate from a more individualistic 
welfare-oriented perspective and may see the benefits that the network can bring to their 
own organization. At present, capacity transfer occurs primarily in informal settings and is not 
sufficiently intentional.  
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Leadership is beginning to emerge in the network, however, and people are beginning to talk 
about organizing thematic committees. A 
coordinated agenda has been drafted that 
includes specific items to be explored in 
depth. Significant among them is an 
intensification of the gender approach, 
which has shed more light on the 
obstacles to establishing respectful and 
equitable relations—obstacles that result 
in violence, abuse, and vulnerability.   
The gender approach has been 
integrated into the work of EDUCIAC’s 
Cero Trata watchdog group, making the 
sex trafficking of women an important 
issue for the organization. The work of the 
Committee to Prevent, Confront, and 
Eradicate Human Trafficking in San Luis 
Potosí is being monitored through 
mapping of what is being done or 
proposed institutionally in terms of action, 
budget allocation, institutional 
coordination, and other aspects. 
 
The youth organizations interviewed 
stated that they now had a better 
understanding of the rights approach and 
had further embraced it, receiving specific 
tools that had enabled them to learn 
different ways to influence policy and 
improve the quality of their participation. 
The Ojo Ambulante watchdog group was 
considered a mechanism for monitoring 
enforcement of the laws and learning 
more about public-sector attitudes toward 
youth participation.  
Furthermore, many young people viewed 
EDUCIAC as a forum for civic 
engagement, since it enabled them to get 
involved in decision-making processes, 
motivating them to apply for a job with the 
organization.  
 

Significant changes have also been observed in public policy, which at the state level left 
much to be desired. The drafting and negotiation of the Youth Act and the law promoting 
CSO activities has created negotiating mechanisms that help bring government agencies 
and CSOs closer together. However, these mechanisms have a potential impact that must 
be bolstered, in particular to further coordinated, organized networking among stakeholders 
through forums for political negotiation and dialogue.  
 

Finally, it bears mentioning that the Youth Act recognizes that young people have rights and, 
by clarifying the powers of certain public agencies, it should be easier to enforce. Several 
government secretariats and agencies are obliged to comply with this act; thus, it must be 
publicized and the pertinent public officials informed. 
 
 

Diagram of the roadmap prepared during the drafting of 
the Youth Act 
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As a new organization, we had 
to learn the ropes. We had a lot 
of enthusiasm but were asking 
ourselves, what now? How do 
we get things done?  
Jesús O., Director of a 
member foundation of the 

CSO network. 

v.  Sustainability 
EDUCIAC’s recognition, legitimacy, and credibility in the universe of civil society 
organizations in San Luis Potosí are its calling card and greatest social capital. That profile is 
also one of the most important sustainability factors for building and strengthening civil 
society’s capacity to influence public policy—above all, since the initiatives undertaken have 
given many stakeholders the confidence to develop and implement initiatives for networking 
and social and political participation. Added to this is the 
fact that EDUCIAC has a sound institutional structure 
and a committed team with the requisite expertise. One 
of the unexpected results of the Project cited by 
EDUCIAC is that it caused the organization to shift its 
institutional priorities, making civil society strengthening 
to influence public policy-making a strategic priority. 
This issue is now part of EDUCIAC’s agenda, making 
this NGO far more sustainable, since it no longer 
depends solely on having a project under way. In terms 
of institutional sustainability, equally important is the fact 
that EDUCIAC is a member of the CSO network and is actively advocating for the network to 
put passage of the law to promote civil society activities on its agenda. Likewise, definitive 
integration of the Cero Trata and Ojo Ambulante citizen watchdog groups in its work and 
agenda will lend continuity to the exercise of citizen oversight that began with the Project.  
 
Another important sustainability factor in the process is the CSO network created in the 
context of the Project. Members recognize the network as a necessary strategic mechanism 
for: promoting solidarity and strengthening them both individually and collectively; 
encouraging the sharing of services and transfer of knowledge and skills; making heretofore 
unrecognized issues and population sectors visible; and above all, strategically connecting 
them and promoting agendas of mutual interest.  
 
Furthermore, EDUCIAC has contacts and agreements with a number of funding sources 
(public and private, domestic and international), making it financially sound and able to 
continue supporting the processes begun. 
 
 

vi. Value added 
This is the first time that EDUCIAC has received financial support enabling it to implement a 
two-year project. Having the backing of a United Nations program has enhanced its 
credibility and enabled it to begin making major 
changes and encouraging key civil society 
stakeholders to embrace democratic practices. 
Civil society in the state of San Luis Potosí had 
gone through a period of apparent political 
inactivity in the face of a social sector that while 
mobilized, had a heavily welfare-oriented 
approach. It was therefore very important for 
CSOs to have the opportunity to reflect on their 
role in influencing public policy and acquire the 
tools they needed to increase their effective 
participation in the design and implementation of 
public policy. It should also be recognized that in a 
social context of hard-core conservatism, 
silencing, and denial, the fact that CSOs have 
begun putting issues    such as human trafficking for 
sexual exploitation on the public   agenda is part of the Project’s value added. Moreover, the 
change in the organization, which has reformulated its institutional mission and strategy, has 

Project logo  
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put EDUCIAC in a better position, making it an important resource for promoting the changes 
generated in civil society. All this confirms the value added that UNDEF has contributed to 
the implementation of democratic civic engagement processes that will gradually improve the 
living conditions of social stakeholders.                                       
 
 
 
 

V. CONCLUSIONS 
 
 
 
Bearing in mind the context of the Project, characterized by apparent social and political 
stagnation in recent years, the evaluators consider its impact to be highly satisfactory. While 
consolidating and capitalizing on the process begun is a pending challenge, a solid 
foundation has been laid for continuing the dynamic generated and capitalizing on the 
lessons learned. The Project’s strong points have been:  
 
 

i. Fostering understanding and acceptance of civil society’s role in 
strengthening democracy and environments that promote the exercise of civil rights. All 
actors involved have had an opportunity to learn about their rights and recognize 
opportunities, forums, and tools for exercising citizen oversight more effectively and less 
onerously than before. Raising awareness among groups and organizations and mobilizing 
them to action has heightened their motivation and increased their ability to influence public 
affairs.  
 
 

ii. Lending visibility to issues and vulnerable sectors of the 
population that up to now have been ignored, especially from the standpoint of their rights. 
 
 

iii. Strengthening and advancing the professionalization of CSOs as 
legitimate social and political stakeholders with their own identity, capabilities, and proposals 
for influencing public affairs. The organizations realize that they have acquired very practical 
and applicable knowledge and have learned how to interact with other organizations and 
connect with public officials. The drafting of a law to promote CSO activities and the creation 
of the CSO network are two components of empowerment that were viewed very positively. 
This process must be consolidated.  
 
 

iv. Strengthening the legal framework, with the passage of the Youth 
Act on 6 September 2012 and its entry into force, which from a rights perspective, recognizes 
and strengthens such a forgotten and stigmatized group in society as young people, an 
innovative model of civil society and decision-maker relations has been developed to help 
young people influence public affairs. This opens new possibilities for replicating the model 
and eventually developing more normalized relations between society and decision makers. 
The lessons learned from this experience may support the approval process of the two other 
laws on which the project worked (CSO law and Referendum law). In order to enforce the 
Youth Act, it will be necessary to finish publicizing it, bringing it to the attention of the 
stakeholders responsible for its enforcement and the young people who are its beneficiaries. 
It will also be necessary to take action by influencing the design and execution of public 
plans, programs, and projects in the various areas covered by the law. 
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The Project was very ambitious. Dealing as it did with the promotion of highly qualitative 
processes of change, some of its components had real potential for impact that has yet to be 
consolidated. Specifically, certain sectors in need of particular assistance were identified: 

 
 

v. Mechanisms for dialogue between public officials and youth are still 
characterized by very vertical communication and to some extent, an adult-centered 
culture that is hard to eradicate. Young people were not given the opportunity to participate 
in the negotiations during the drafting of the Youth Act, and they still lack an organized 
network to enable them to participate in lobbying activities.  

 
 

vi. While CSO capacity to influence policy has been strengthened, not 
enough work has been done on identifying mechanisms for negotiation and dialogue 
with government agencies. Nor has progress been made in developing an agenda 
and strategic plan with well-defined issues and objectives that civil society considers 
essential to its lobbying efforts. This is an impediment to building legitimate, effective 
channels for advocacy that would make it possible, for example, to use and channel the 
information gathered by the watchdog groups that exercise public oversight. 

  
 

vii. Women are the least represented beneficiary group in civil society. 
There are very few women’s organizations and few that focus on women’s rights or gender 
issues. Moreover, women were the group least emphasized in the work plan executed. This 
is a challenge that must certainly be tackled in the next stages of the work, especially given 
the great vulnerability of this group and the wide range of problems that affect it, such as 
trafficking, abuse, mistreatment, and assorted forms of violence.  
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VI. RECOMMENDATIONS 
 
 
 
In order to sustainably bolster the impact of the Project, the mission recommends the 
following: 
 

i. Strengthen mechanisms for connecting groups as participants in 
policy dialogue. Contribute to the creation of a collective identity with a specific agenda and 
social and political engagement profile in the recently created mechanisms: the CSO 
network, youth organizations that lobbied for passage of the Youth Act, and organizations 
that focus on some aspect of women’s rights. Reorient the strategy to ensure that the 
activities are not all mass activities; instead, include initiatives that encourage critical thinking 
and a strategic approach, integrating the use of a plan of action, roadmap, and intervention 
protocols that stress the operational level. (See Conclusions iii and v) 

 
 

ii. Design a diversified 
training strategy. The future plan for 
building CSO capacity should be based on 
the results of the mapping done over the 
course of the Project to ensure that it 
addresses the specific needs of each 
beneficiary group. It should also guarantee 
the development and transfer of knowledge, 
skills, and social and political resources for 
civic engagement, decision-making, and 
political organizing and negotiation and 
improve mechanisms and methodologies for 
developing the capacities required to 
achieve this.  

 
 

iii.  Program stable mechanisms and channels for negotiation and 
dialogue with government stakeholders. Identify strategic partners among government 
stakeholders and entities that are open to collaborating with civil society and planning and 
can support ongoing relationships that foster specific policy advocacy initiatives. (See 
Conclusion vi). 

 
 

iv. Improve the representation of women’s groups and 
organizations. Conduct diagnostic reviews of the dynamic of women’s organizations in San 
Luisa Potosí and based on that, develop a relevant, balanced strategy and plan. (See 
Conclusion vii). 

 

 

v. Develop a specific mechanism for publicizing the Youth Act. 

Disseminating information about the Act, publicizing it, and training not only those 

responsible for its enforcement but populations and youth organizations as well are essential. 

Otherwise, there is a risk of having a relevant, up-to-date but inoperative legal framework. 

EDUCIAC and the CSOs should jointly study initiatives that they can work on to contribute to 

the enforcement of this legislation at the state and local level (See Conclusion iv). 

 

Consultative forum on the Youth Act 
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ANNEXES 
 

Annex 1: Evaluation questions:  
DAC 

criterion 
Evaluation Question Related sub-questions 

Relevance To what extent was the 
project, as designed and 
implemented, suited to 
context and needs at the 
beneficiary, local, and 
national levels? 

 Were the objectives of the project in line with the needs and 
priorities for democratic development, given the context?  

 Should another project strategy have been preferred rather 
than the one implemented to better reflect those needs, 
priorities, and context? Why?  

 Were risks appropriately identified by the projects? How 
appropriate are/were the strategies developed to deal with 
identified risks? Was the project overly risk-averse? 

Effectiveness To what extent was the 
project, as implemented, 
able to achieve 
objectives and goals? 

 To what extent have the project’s objectives been reached?  
 To what extent was the project implemented as envisaged 

by the project document? If not, why not?  
 Were the project activities adequate to make progress 

towards the project objectives?  
 What has the project achieved? Where it failed to meet the 

outputs identified in the project document, why was this?  

Efficiency To what extent was 
there a reasonable 
relationship between 
resources expended 
and project impacts? 

 Was there a reasonable relationship between project inputs 
and project outputs? 

 Did institutional arrangements promote cost-effectiveness 
and accountability? 

 Was the budget designed, and then implemented, in a way 
that enabled the project to meet its objectives? 

Impact To what extent has the 
project put in place 
processes and 
procedures supporting 
the role of civil society in 
contributing to 
democratization, or to 
direct promotion of 
democracy? 

 To what extent has/have the realization of the project 
objective(s) and project outcomes had an impact on the 
specific problem the project aimed to address? 

 Have the targeted beneficiaries experienced tangible 
impacts? Which were positive; which were negative?  

 To what extent has the project caused changes and effects, 
positive and negative, foreseen and unforeseen, on 
democratization?  

 Is the project likely to have a catalytic effect? How? Why? 
Examples?  

Sustainability To what extent has the 
project, as designed and 
implemented, created 
what is likely to be a 
continuing impetus 
towards democratic 
development? 

 To what extent has the project established processes and 
systems that are likely to support continued impact?  

 Are the involved parties willing and able to continue the 
project activities on their own (where applicable)? 

 

UNDEF 
value added 

To what extent was 
UNDEF able to take 
advantage of its unique 
position and 
comparative advantage 
to achieve results that 
could not have been 
achieved had support 
come from other 
donors? 

 What was UNDEF able to accomplish through the project 
that could not as well have been achieved by alternative 
projects, other donors, or other stakeholders (Government, 
NGOs, etc.). 

 Did project design and implementing modalities exploit 
UNDEF’s comparative advantage in the form of an explicit 
mandate to focus on democratization issues? 
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Annex 2: Documents reviewed 
 
 
o Project document: 

- Project Document UDF-MEX-09-343 
- Mid-term Narrative Report 
- Final Narrative Report 
- Final Financial Report 
- Extension status report 
- Website: http://www.educiac.org.mx  

 
o Materials published within the framework of the Project: 

- Youth Agenda 
- Record of negotiation meetings 
- Manual on Citizenship-building 
- Diagnostic review of youth for the state of San Luis Potosí 
- Social Dialogue among Youth 
- Youth Act in the State Congress 
- CSO civic agenda 
- Civic agenda on women for the state of San Luis Potosí 
- Law to promote CSO activities in San Luis Potosí 
- Informational material on direct mechanisms of democracy, plebiscite, referendums, and 

recall of public officials 
- Bill on amendments to the Plebiscite and Referendum Act 
- Website of the Ojo Ambulante youth watchdog group (www.ojoambulante.org.mx) 
- Website of the Cero Trata watchdog group on the sex trafficking of women 

(www.cerotrata.org.mx) 
 

o Other documents reviewed:  

- Informe de pobreza y evaluación en el estado de San Luis Potosí 2012, Consejo Nacional 
de Evaluación de la Política de Desarrollo Social (CONEVAL) 

- Informe sobre la Situación de Derechos Humanos en México, Red de Organismos Civiles 
de Derechos Humanos “Todos los derechos para todos y todas,” presented at the 147th 
Regular Period of Sessions of the Inter-American Commission on Human Rights (IACHR) 
in March 2013 

- El Universal, national daily newspaper 

 

http://www.educiac.org.mx/
http://www.ojoambulante.org.mx/
http://www.cerotrata.org.mx/
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Annex 3: Persons interviewed 
Monday, April 8, 2013 

Meeting with the EDUCIAC team 

Alma Irene Nava Bello  General Manager of EDUCIAC and project coordinator 

Fabiola Delfín Martínez  Project assistant 

Sofía Córdova 
Nydia Morales 
César Reyna 
Rubén Puertos 

Team for the creation, management, and operation of the Ojo 
Ambulante and Cero Trata watchdog groups 

Marcela Godínez Member of the Project Follow-up and Systematization 
Committee 

Tuesday, April 9, 2013 

Martín Faz,  External consultant hired to lobby for passage of the bills  

Guillermo Luévano Adviser to the former deputy involved  

Diva  
(vía Skype) 

Head of the organization Albergues para Mujeres Víctimas 
de Violencia. Formación y Protección de la Mujer y el Menor 
A.C, in Ciudad Valles 

Laura 
(vía Skype) 

Comunidades campesinas y urbanas solidarias con 
alternativas (COMCAUSA), a civil society organization 
working in the municipality of Tancanhuitz 

Helga 
(vía Skype) 

Asociación Huasteca en ayuda a los animales (ASHUDA), a 
civil society organization working in the Huasteca region 

Wednesday, April 10, 2013 

Jesús Olvera Fundación Itskoatl 

Martín Faz External consultant hired to lobby for legislation 

Ramón Ortíz Enfoque de Igualdad 

Olga Palacios Former adviser and deputy 

Alejandro Rosillo External consultant to provide legal advice on the legislative 
processes included in the Project.  

Focus group with youth organizations: 
Mariana, Alejandra, Rocío, Isabel, Patricia, 
Carlos, Yanelli.  

Colectivo Trabajando con la tierra, Colectivo Universitarios 
libres, El Faro, Ludoteca rodante, Centro de atención 
psicológica de jóvenes y adolescentes, Vida sobre ruedas 

Thursday, April 11, 2013 

Beatriz Benavente 
(rescheduled because she did not attend) 

Former deputy in charge of the Committee on Human Rights 
and Gender Equity 

Alma Nava and Fabiola Delfín Coordinator and Project Assistant, respectively. 

Alejandro Rubin de Cellis Journalist in the capital of San Luis Potosí 

Samuel Bonilla Member of the México Infórmate network; trainer in the 
workshops on access to information and transparency 

Focus group with members of the CSO 
network: 
Gabriela, Jaime, José Jesús, Érika, Omar, 
Manolo, Hortensia, Amparo, Don Rogelio, 
Saúl y Joel. 

Fundación Itskoatl, Hoy por Mixquitic, Aprendiendo juntos, 
Vida sobre ruedas, Instituto bilingüe intercultural de personas 
sordas, Comunidad Terapéutica Vista Hermosa, Integra, 
IBIS,  

Friday, April 12, 2013 

Cristina Nava CSO opinionmaker through the Cummins company’s 
financing program  

Saturday, April 13, 2013 

María Teresa Galicia Technical Secretariat of the State Population Council 
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Annex 4: Acronyms 
 
 
CDHDF  Comisión de Derechos Humanos del Distrito Federal  

CONEVAL    Consejo Nacional de Evaluación de la Política de Desarrollo Social 

CSO   Civil Society Organization 

EDUCIAC      Educación y Ciudadanía A.C. 

IACHR  Inter-American Commission on Human Rights  

INEGI  Instituto Nacional de Estadística y Geografía  

NGO  Nongovernmental Organization 

PD   Project Document 

POA  Plan Operativo Anual 

UNDEF  United Nations Democracy Fund 

 

 
 


